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Construction

 Installed gravity sewer main and manholes on Flint Road.

 Installed gravity sewer main and manholes on Middlesex Road.

 Continued installation of 8” force main on Middlesex Road.

 Began blasting on Flint Road on Friday, May 6th to continue next week.

 Revoli to continue gravity sewer main construction on Flint Road and

sewer/force main on Middlesex Road next week.

Environmental Monitoring

 Work on Flint Road and Middlesex Road are primarily in-the-dry now

allowing dewatering efforts to cease.

 Steve Erickson, Environmental Monitored visited and inspected site at

Flint Road.

Progress Summaries

Location Sewer Main Service Laterals Final Paving

Farwell Rd

Farwell Rd

Flint Rd Ongoing

Flint Easement

Flint Pond Rd

Middlesex Rd Ongoing

Old Tyng Rd

Upton Rd Ongoing

Westford Rd

Winslow Rd

Highlights

Installation of Gravity
Sewer and Force Main on
Flint Road

Installation of Gravity
Sewer and Force Main on
Middlesex Road near Old
Tyng Rd.

Began Blasting on Flint
Road

Revoli to Continue
Construction on Flint
Road/Upton Drive and
Middlesex Road Next
Week

Pump Station Progress

Bridgeview 0%

Flint Pond 0%

Middlesex Rd 0%


